## Thomas Tran CS 255

TASK	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Weel 11	Week 12	Week 13	Week 14
Collect Requirements	01-22-2024 t	to 02-04-2024												
Create Use Case Diagrams			02-11 -2024 to 02-18-2024											
Build Activity Diagrams for Each Use Case				02-15	-2024 to 03-09	9-2024								
Research User Interface Designs						02-27-2024 to	0 03-07-2024							
Build Class Diagram							03-01-2024 to 03-09-2024							
Get Customer Approval								03-10-2024 to 03-11-2024						
Build Interface								03-12-2024 to 03-24-2024						
Link DB to Interface										03-24-2024 to 04-03-2024				
Build Business Logic											04-05-2024 to 04-27 -2024			
Test System													04-27-2024 t	o 05-07-2024
Deliver System														05-08-2024 to 05-09 -2024
Sign-off Meeting														05-09-2024 to 05-10-2024